

Virginia Workers' Compensation Commission
Transition Timeline Summary IAIABC EDI Claims Release 3 to Claims Release 3.1

VWC Release 3.1 (R3.1) FROI SROI EDI Implementation on Mandate Date 1/16/2025	Scheduled Date
VWC EDI R3.1 FROI SROI Announcement	
VWC FROI SROI R3.1 EDI Implementation Announcement Distributed	8/1/2023
VWC EDI R3.1 FROI SROI Requirement Tables posted to VWC EDI Website	8/1/2023
Trading Partner and EDI Vendor Setup	
Trading Partner and Vendors Setup and access provided ongoing	ongoing
Trading Partner and EDI Vendor Testing VWC EDI R3.1 FROI SROI with VWC	
Testing Begins: Trading Partners and EDI Vendors, refer the VWC Test Plan for additional information.	4/30/2024
FROI Business Content Testing completed per Test Plan : Trading Partners and EDI Vendors	9/6/2024
SROI Business Content Testing completed per Test Plan : Trading Partners and EDI Vendors	12/2/2024
Testing Ends: Trading Partners and EDI Vendors	12/9/2024
Trading Partners: VWC EDI R3.1 FROI SROI Pre-Production	
Trading Partners stop sending EDI Release 3.0 data no later than 11:59 P.M. EST	1/15/2025
VWC Process Final Release 3.0 EDI data and return acknowledgements	1/16/2025
Production - Ready for Trading Partners, VWC and Verisk	
Trading Partner Mandate Date for EDI Claims Release 3.1 - After the last submission of Release 3.0 data on 01/15/2025 (by 11:59 PM EST) Trading Partners should START sending data for 01/15/2025 forward in Release 3.1 format. All Release 3.0 EDI not received and accepted by VWC on 01/15/2025 must be submitted to Verisk electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date of 01/16/2025.	1/16/2025
Verisk processes all VWC EDI R3.1 FROI and SROI files received on 01/16/2025 to current date and ongoing. Verisk will return acknowledgments when FROI and SROI file processing is completed, no later than 01/24/2025. (Can be sooner if all processing goes well.)	1/24/2025