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VIRGINIA WORKERS’ COMPENSATION COMMISSION 
Medical Fee Schedule Project Update
Purpose:
HB378 Workers' compensation; fee schedules for medical services directs the Workers' Compensation Commission to adopt regulations establishing fee schedules setting the maximum pecuniary liability of the employer for medical services provided to an injured person pursuant to the Virginia Workers' Compensation Act, in the absence of a contract under which the provider has agreed to accept a specified amount for the medical service. The regulations implementing the fee schedules shall become effective on January 1, 2018.
Timeline: 
Here is the project plan timeline to meet all requirements. All meetings noted will be held at the Virginia Workers’ Compensation Commission’s Headquarters located at 1000 DMV Drive, Richmond, Va. 23220
	September 1, 2016 3-5pm
	· Project Kick-off
· Discussion of data sources

	September  15, 2016 2-5pm
	· Project considerations, discussion of data sources,
fee schedule design

	October 11, 2016  
2-5pm
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting on research findings, principles of fee 
schedules, initial data review and design considerations

	November 10, 2016 3-5pm
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting to review preliminary draft Inpatient Fee Schedules  
with application of design considerations. 

	November 16, 2016 
9-11 a.m.
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting to continue review of preliminary draft Inpatient  
Fee Schedules with application of design considerations.

	November 22, 2016
1-3 p.m.
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting to continue review of preliminary draft Fee Schedules  
with application of design considerations. 

	December 1, 2016
1-3 p.m.
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting to review Initial Draft of all Fee Schedules with 
supporting impact analyses. 

	December 13, 2016
9-12 (noon)
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting for review of preliminary Draft Fee Schedules and 
to discuss formatting and release of schedules for Stakeholder feedback. 

	January 4, 2017
10-12 (noon)
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting for review of Final Draft Fee Schedules and approval 
of release to Stakeholders for test/analysis/feedback of Final Draft Fee 
Schedules. 


	January 19, 2016 –
January 31, 2017
	1. Stakeholders test/analyze/provide feedback on Final Draft Fee Schedules. 

	February 1, 2017 –
March 8, 2017

	· [bookmark: _GoBack]Oliver Wyman reviews Stakeholder tests/analysis/feedback, prepares
a summary and develops proposed revisions to the Fee Schedules
as a result of Stakeholder Feedback for Advisory Panel review. 


	March 9, 2017
9-12 (noon)
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting to review summary of Stakeholder feedback received 
and proposed revisions to the Fee Schedules as a result of Stakeholder 
feedback. 

	March 23, 2017
9-12 (noon)
	· Medical Fee Schedule Regulatory Advisory Panel/Oliver Wyman/
Commission Meeting for review of Final Fee Schedules, discuss
implementation and maintenance requirements.

	April 4, 2017
10 a.m.
	· Commission reviews Final Fee Schedule for approval

	TBD

	· Proposed Fee Schedules are reviewed, public hearings are conducted, 
required regulatory processes are executed, Commission posts fee
schedules to website

	January 2018
	· Medical Fee Schedules are implemented
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